Updated Project Plan (Oct 10th to Oct 27th)
Internal deadline: Oct 26th

Work Division

Squad	Size	Owns
A. Infra & Gate Lead	1	Repo setup, AgentDojo integration, the `ApprovalGate` component, tool metadata annotation
B. Baselines & Reviewer	2	Full-approve/full-escalate baselines, the LLM-simulated human reviewer
C. Policy Development	2	The team's own approval policy — design, implementation, tuning
D. Evaluation, Cost & Analysis	1	k-sweep harness, metrics/curves, cost tracking, failure-case mining, report assembly (pulls in help from A–C in Weeks 4–5)

Timeline

Pre-work for Oct 10-11 (about 1-2 hours each)

- Everyone runs `pip install agentdojo`, runs the stock benchmark once on the `workspace` suite, and skims `agent_pipeline.py`.
- Whoever will own the gate (Squad A) reads how existing defenses plug into `ToolsExecutionLoop`.
- Everyone gets API keys working, so the meeting doesn't burn time on setup.

Oct 12 kickoff meeting agenda (aim for 1.5 hours)

1. **Squads:** assign A (gate), B (baselines + reviewer), C (policy), D (eval/cost).
2. **Scope lock:** one suite, a fixed subset of about 15-20 user tasks × 2-3 injection tasks, and k ∈ {0, 1, 2, 3, 5}.
3. **Models:** agent, policy and reviewer, from different providers where possible, using cheap tiers for agent and policy.
4. **Gate interface freeze:** agree the inputs and the approve/deny/escalate enum in the meeting, and write it into the repo that day.
5. **Hard dates:** code freeze Oct 18, sweep Oct 19-22, submit Oct 26.
6. **Workflow:** repo and branches, GitHub Issues, shared experiment sheet, standup times.

Compressed schedule

Dates	Goal
Oct 12 (Mon)	Kickoff, scope lock and interface freeze. A starts the gate. B starts the baselines against a mock gate. C drafts the policy prompt. D starts the logger and runner.
Oct 13-15	A merges the gate (target Oct 14). Baselines run end-to-end. Policy v1 and reviewer v1 are built, and cost logging is active.
Oct 16-17	Integrate all three policies with the reviewer. Run a small pilot, check for reviewer oracle-leakage, and fix bugs.
Oct 18 (Sun)	Pilot on the full subset at one k value and check cost estimates. Then **code freeze**.
Oct 19-22	Full k-sweep (D). In parallel, A/B/C write Background and Method and build the slide skeleton.
Oct 23-24	Curves, the HITL Load table, the cost breakdown, and real trajectory examples (one over-conservative, one over-permissive). Then the escalation-value analysis.
Oct 25-26	Finish the report and slides, rehearse once with Q&A, and submit on Oct 26.
Oct 27	Emergency buffer only.

What gets tighter

- **Gate:** if it isn't merged by Oct 14, everything slips. Squad A should do nothing else until it works.
- **Policy:** policy v1 needs to be rough but runnable by Oct 15. Plan on one tuning pass at most, between Oct 16 and Oct 18.
- **Pilot:** if you skip it, one broken sweep run during Oct 19-22 can use up your whole buffer.
- **Weekends:** Oct 17-18 and Oct 24-25 become working days. Say so at the kickoff so nobody is surprised.